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Todd Del Frate Re: Dellar Closure Schedule

e S e B R S e e S L
From: Todd Del Frate
To: Del Frate, Todd; Marty Strauss; Olson, Anne
Date: 12/9/2009 7:42 AM
Subject: Re: Dellar Closure Schedule

cC: Ambrose McCready; Edison Hicks; Jerry Hicks

Marty and others, I apologize for the delay. 1 have been wrapped up in other enforcement. I have reviewed
the response to comments and concur with the changes made in Section 02222, earthfill and waste relocation.
Testing of the underlying waste and soil utilized for purposes of a foundation layer will be conducted in
accordance with the plan, which shall be overseen by CQA officer as outlined in Section 3.4: Field Quality
Assurance. Any questions let me know. This email will be printed out and placed in the file.

Todd A. Del Frate P.G.
Engineering Geologist

Waste Discharge to Land Unit
Central Valley Region - RWQCB
11020 Sun Center Drive, Suite 200
Rancho Cordova, CA. 95670

Ph: 916-464-4737

fx: 916-464-4775

>>> "Marty Strauss" <mStrauss@cityofsacramento. org> 12/8/2009 2:43 PM >>>
Todd:

The schedule for the closure of the Dellar Property shows we were to prepare bid documents this last October
through this December, with the release of the bid in February 2010. We have not abided by the schedule due
to waiting for your response to the final engineering drawings. .

When you send us netification of your-acceptance of the final englneerlng drawmgs I will revise the schedule to
reflect the delay and send you the revised schedule.

Marty Strauss

Marty Strauss, IWPS
City of Sacramento
Solid Waste Services
2812 Meadowview Road
Sacramento, CA 95832
(916} 808-4934 Ph
{916) 202-5700 Cell
(916) 808-4999
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